
 

Arthur Kill Channel  
Howland Hook Marine Terminal, 
NY & NJ (45 Ft Project) 
Navigation Project 
 

FACT SHEET            
 
DESCRIPTION:   The study provides for a PED effort for the deepening of the Arthur Kill Channel from 41 
feet to 45 feet from its confluence with the Kill Van Kull Channel to the Howland Hook Marine Terminal in 
Staten Island, New York. The study sponsor is the Port Authority of New York and New Jersey. 
 
AUTHORIZATION:  The project was authorized by the Water Resources Development Act of 1996, Section 
301(b)(11), subject to the completion of a favorable report finding that such work is technically sound, 
environmentally acceptable, and economically feasible.    
 
STATUS:   A revised draft Project Management Plan (PMP) for the investigation of the deepening of the 
Arthur Kill Channel to 45 feet was completed in April 1999, and was circulated for in-house and sponsor 
review. However, based on the preliminary findings of the New York Harbor feasibility study in June 1999, 
which found that the deepening of the Arthur Kill to 45 feet from the Howland Hook Terminal to the oil 
facilities in the Gulfport Reach is not economically justified, and further coordination with the Port Authority, 
the PMP scope, costs and schedule were revised based on the preparation of a Limited Reevaluation Report 
(LRR) for the deepening of the Arthur Kill from 41 to 45 feet from the confluence with KVK to Howland Hook 
Terminal only, with the elimination of the oil reach to 45 feet. The Port Authority of New York and New Jersey 
has agreed to cost share in the pre-construction, engineering and design (PED) effort for the 45-foot study by 
letter dated January 22, 1998. The revised scope, schedule and cost of the PED effort was completed and 
provided to the sponsor for their review on 10 Dec 1999. Final coordinated PMP completed and approved by 
Corps and sponsor on 14 March 00. Negotiation of the Design Cost-Sharing Agreement with the Port Authority 
has been deferred. The initiation of the LRR for the PED effort is dependent on the submission of the Design 
Agreement package to HQ and execution of the Design Agreement, which is deferred pending sponsor decision 
to proceed with the 45-foot PED effort. The 45’ study is currently inactive. 
 
PROJECT COST:   
 
Estimated Federal Cost $1,485,000 

Estimated Non-Federal Cost $   495,000 
 

Total 
 

$1,980,000 
 
CONTACT: Mr. Michael Millard, Project Manager, mailto: michael.j.millard@usace.army.mil    
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